G R S App I IX 4] **1946-47** **File No** 39-46

*Previous References* **Serial Nos** 76, 77
Mul 75-81 ( Mul )
(21, 24, 37, 48, 49)

*Later References*
Mul 33-47 (78)
C M 11-50-(1, 2)

# GENERAL AND REVENUE SECRETARIAT

***Serial Nos***
Two

**Part B for** May 47

SUBJECT

Revised estimate for Rs 1,92,125 for the Construction of an R.C.C. tank of the Capacity of 200 000 gallons of water in Dharangaon Municipality

---

L 15-9-69 41 & 16 s-w
to the Chief Engineer & Ex-officio Secretary to Govt. P.W.D. for sanction pls.

Construction of R c c tank at Dawangere

General and Revenue Secretariat | File No 6199/L of 494 | [App F III

Serial No

From the chief engineer for Irrigation
No 1722/s & 28-2-46
Requesting sanction to the payment of a sum of Rs 11,823-0-0 in excess towards the cost of the iron materials required in connection with the construction of a R c c tank at Dawangere

submitted with a dft letter calling for further information
Sd 16/3/46
2) Statement
16/3/46

To,
The chief Engineer for Irrigation
No L 9791 & 25/3/46
calls for certain information
L 9792 & 25/3/46 — D-c chittal

From the D c chitradurga
No - A6 c 2263/1145-823/0/46
& 25 the required
together with the opinion of the mel-el

TYPING SECTION
16 MAR 1946

NOTE—Contn Sheet

6189 Revised estimate for the construction of a R C C Tally Dwarf

File No 3255/L of 194 General and Revenue Secretariat C

Serial No

3) submitted with a draft reminder to the C E for sgd 4/4/46.

4) Letter requesting called for from the C E for expenditure in connection with the above work is awaited

5) Draft D.O reminder will come up for Rec'd Sec'y's signature

6) The Sec'y was pleased to make enquiries about this file

7) The draft D.O reminder to the C E for expenditure received. 4/11/46

Sd/ 4/11/46

Sd/ 4/11/46

Sd/ 4/11/46

TYPING SECTION 6 NOV 1946 V SECTT

To,

The C E for sgd

L 5572 of 6-11-46

calls for the report

10) Submitted. The information called from the Chief Engineer for inflation has not been received. A draft D.O reminder calling for the same is submitted. (This is one of the items contained in the representation of the Darjeeling Municipal council to the Deputy Commissioner) 16/1/47

11) Some draft D.O above mentioned may be sent for sgd

Sd/ 16/1/47

Sd/ 16/1/47

Sd/ No 4-10077 & 16/1/47

Construction of R C C Tank at Davanagere

App F III-2

General and Revenue Secretariat | File No 325 of 194

Serial No

12) Remarks as to issue

dd 16/1/46

Rev seen 16/1/46

13) Keep track of letter

Immediate reply

dd 16/1/46

Rep - Pl issue instructions

17/1/46

14

Hagh | Govt have by G O No L 1693-6/M175-41 dated the 27th Jan 1944, sanctioned a revised estimate for Rs 1,38,000/- for the constn of a R C C Tank at Davanagere, of which Rs 46,000/-, being 1/3 of the cost, was Govt share

15 A sum of Rs 47,550/- was provided therein towards the purchase of iron materials reqd for the purpose. Orders were placed with the Mysore Iron & Steel Works for the same, and as per S P C rates, the bill of the firm amounted to Rs 59,373-9-0, which is in excess of Rs 11,823-9-0 over the sanctioned amount

16. The estimate has since been revised to Rs 1,92,125/-, providing therein a sum of Rs 72,155/- for purchase of iron materials to pay the pending bill of the Mysore Iron & Steel Works, Bhadravathi

17 The Md C pleads its inability to meet the 2/3 of the cost of the revised estimate and requests Govt to meet half the cost of the

NOTE- Contn Sheet

Serial No

Works u Rs 96,062-8-0 of the proposal is sanctioned, Govt will have to give an extra contribution of Rs 50,063/- ~~Ors~~ deducting the Municipal contribution of Rs 46,000/-

18) The D C recommends all the above proposals for issue and necessary sanction for payment of the Mysore Govt works bill in anticipation of sanction of the revised estimate:-

19) On the circumstances, points for orders are:-

i) Sanction to the revised estimate for Rs 1,92,125/- for the construction of RCC tank of the capacity of 2,00,000 gallons of water in Davanagere town

ii) Sanction to the proposal of the municipal council, Davanagere to meet the cost of the revised estimate of the works by Govt and Municipal council in equal proportions (the Govt share of the cost will now be Rs 96,063-0-0 that is Rs 50063/- in excess over the contribution of Rs 46,000/- already sanctioned in G O dated 27.1.64)

iii) Pending final orders, sanctioning the revised estimate, sanction to the payment of the arrears of the Mysore Govt works bill (i payment of excess amount viz, Rs 11,823-9-0), since a provision of Rs 72,155/- has been made for purchase of iron materials as against Rs 47,550/- provided in the G O dated 27.1.64



30/1

~~329~~ previous collection temp.

20) ML 75-41-49 — with ref
We pleased to refer — that one third
of the cost ~~my~~ request by them in the
connection — necessary for the disposal of its
this case p/l for it the fol records
for perusal & further ord
3/1/49 6,00?

21) Subd both collection ml 75-41-49 (blag 14) mm
1/2 - any what to the grant proposed to
be sanctioned or already sanctioned to the
mlty during the current year for public works 5 Cor
improvements - ?
1/2/49

23) Govt have ~~sanctioned~~ proposed to
sanction the following grants -
i) For costs of a drain for diverting Rs 21,375/- mm
the sewage waters in Davanagere upon
down mlty
ii) For the improvement of the Distribution Rs 55,000/- by
mains to Davanagere Town mlty

6/2 24 The points for notes are noted
at para 19 of the note upon ~~it~~
when the estimate for Rs 73,8000 it
was sanctioned in the G.O. dated to
27.1.1944, the Govt sanctioned a sub-
grant of Rs 41,000, being one third of
the estimated cost of the work by
now the Davanagere Municipality

(28)

that half the cost of the revised estimate of Rs 1,92,125 J255/4 may be sanctioned.

The revised estimate will be sent to the Chief Engineer for scrutiny in the first instance

U.O.No. 184 P/12/7/47 25 for SO 10/2/47

i) 26 Forwarded with compliments to the Chief Engineer for scrutiny of the above revised estimate & expenditure

ii U.O. No. 1885/S 10/3/47 for Secretary to Government

iii II (a) OFFICE OF THE CHIEF ENGR. FOR IRRIGATION

Rupees 126

27 The revised estimate in question is scrutinised for Rs 1,92,125/-

Secretary to Government, Revenue Department, with compliments

9/3/47 for

28 The estimate is sanctioned by the Chief Engr for Irrigation for Rs 1,92,125/- Subject to orders on Para 19, Supra

17/3 JDL

29) The points for orders are in this file are listed at para 19 supra

30) The first issue — Land Revenue

3255
for this Mfg during the
current year - core need at
para 23 supra

31) Municipal estimate for the works
Rs 13,8000. In accordance with
Exh H the first dated 27/1944, first paid
one-third of the above cost - i.e Rs 46,00/-
32 the revised estimate for the same was
for Rs 1,92,125
33 the Mfg Co now prays that half the cost
Exh G as per revised estimate may be met by the
first of the proposals accepted,
the first would have still to pay
Rs 96063 - 46000 or Rs 50,063
the Mfg is stated to have paid a sum
of Rs 69,000 so far of the present proposal
is approved, it would have still to pay
Rs 27,062/-

34 Your orders as to the proportion in
which the cost of this work may be met
according to the revised estimate, if it is
sanctioned, the first share will have to
be met out of the Rann improvement grant
for 1947-48

35) The revised Rs 21/3/ Mfg
Bhadravati Iron works may

3:55?
Q

perhaps the fund

38) This municipality has already been given a grant out of 47-48 allotment to the tune of more than fifty-thousand rupees. If an additional grant is to be given for this work, it will necessarily have to come out of next year's allocation. It may not be desirable to distribute the probable grants for 47-48 much in advance, before the official year actually commences.

(please view) Rs 55000 actually granted vide Lr. No. 4 dated 26/3/47 from the Town

OFFICE OF THE MINISTER FOR REVENUE
No 8150
Date 22-3-47

Minister for Rev. & Coms

26/3

for 26/3/47

39) We revise estimate may be sanctioned

39) The first share of contribution will be only 1/3rd of the estimate, as originally agreed to. None cannot be given, ~~the same as~~ substantial grant have been sanctioned to the municipality for ~~the~~ other works as indicated in para 23 of the note

40) It is presumed that

the grant of Rs 46 mo sanctioned in G.O dated 27-1-44 has been drawn & credited to municipal funds On the basis of 1/3rd grant, the contribution on the revised estimate to be sanctioned now will be Rs 64042-5-4. The difference viz Rs 18042-5-4 will have to be paid from out of the next year's grant for town improvement or water supply

29/3/47

41) If approved, the papers may be disposed of by circulation.

28 MAR 1947
NO 7094

28/3/47

42)

OFFICE OF THE MINISTER FOR REVENUE
No 8275
Date 29/3/1947

29/3/47

43) Circulation note please

44) Srtd. with a circulation note, for approval

7 APR 1947

9621/7/4

1/4

2/4

5/4/47

6/4

WD 04787--GPB—2 500—25 9 46

45 T J M typed & copies attached

7/4/47

Consts of an A C C Tanks at Darwin

3255
L

Continuation Sheet | File No / Current No | of | Page

47) Sndd with typed copies of circulation note.

8/4

Rev Secy ) for 9/4/47

Chief Secy ) 48)

W. C

10/4 for 11/4/47

49) COUNTERFOILS 105 9 d 19/4

FOR DISCOUNTING CIRCULATION

WP 14/4/47 for 11/4/47

WP

57)

Title of the Particulars

to be printed on

Secretary to Government

Rs ... Date ...

WP 17/4/47 for 17/4/47

17/4

OFFICE OF THE MINISTER FOR REVENUE

Rec'd 9417

Issued 28-4-47

57) D F N please

Sndd with a D F N for approval for 17/4/47

17/4 50) pl put up a typed D F N please

T/S pl typewriter for 21/4/47

TYPING 22 APR 1947

22/4 JM 53) Sndd with a typed D F N

23/4

Rev Secy ) for 24/4/47

Minister for Rev. & Cons ) W.Q

27/4 for 28/4/47

28/4

2 typed fair copies placed below

B

CIRCULATION NOTE.

SUBJECT :- Sanction to the revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davangere.

----: O ----

In Government Order No.L.7693-6/Ml.75-41-49 dated the 27th January 1944, a revised estimate for Rs.1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davangere was sanctioned by Government, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 : 2.

2. The above estimate has been re-revised to Rs.1,92,125/ providing therein a sum of Rs.72,155/- for Iron materials, owing to the fluctuations in rates due to War conditions, as against Rs.47,550/- provided for in the previous estimate.

3. The Chief Engineer for Irrigation has scrutinized the re-revised estimate for Rs.1,92,125/- and it is found to be in order.

4. The President, Davangere Town Municipal Council has countersigned the re-revised estimate for half the cost only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of this work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 : 2 sanctioned in the Government Order dated 27th January 1944.

5. The Deputy Commissioner, Chitaldrug District, recommends sanction to the resolution of the Municipal Council and states that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work.

6. The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revised estimate. He, however, considers that the Government's sha

(Continued)

Council Office
Dt. 14/12/43



of the contribution should be only one-third of the estimate, as originally agreed to, since substantial grants have been sanctioned to this Municipality, for meeting the cost of other improvement works Deducting the grant of Rs.46,000/- sanctioned in the Government Order dated 27th January 1944, which has been drawn and credited to the Municipal Funds, the further contribution to be paid by the Government accordingly to the revised estimate to be sanctioned now on the same basis as before, will be Rs.64,042-5-4 minus Rs.46,000/ or Rs.18,042-5-4. This amount will have to be paid out of the next year's grant for Water supply.

Points for orders are :-

(i) Sanction to the re-revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank at Davangere.

(ii) Sanction to the cost of the estimate being met by the Govern ment and the Municipality in the ratio of 1 : 2.

(iii) Sanction to the payment of a further grant of Rs.18,042/- being the Government share of the cost, out of the Water supply grants for 1947-48.

C V Pallegar
SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT.

Cpg/7.

budget of the Municipality towards its quota of expenditure for this work.

6. The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revised estimate. He, however, considers that the Government's share

(Continued)

CIRCULATION NOTE.

SUBJECT :- Sanction to the revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davangere.

---: O :---

In Government Order No.I./693-G/Ml.75-41-49 dated the 27th January 1944, a revised estimate for Rs.1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davangere was sanctioned by Government, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 : 2.

2. The above estimate has been re-revised to Rs.1,92,125/ providing therein a sum of Rs.72,155/- for Iron materials, owing to the fluctuations in rates due to War conditions, as against Rs.47,550/- provided for in the previous estimate.

3. The Chief Engineer for Irrigation has scrutinized the re-revised estimate for Rs.1,92,125/- and it is found to be in order.

4. The President, Davangere Town Municipal Council has countersigned the re-revised estimate for half the cost only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of this work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 : 2 sanctioned in the Government Order dated 27th January 1944.

5. The Deputy Commissioner, Chitaldrug District, recommends sanction to the resolution of the Municipal Council and states that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work.

6. The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revis estimate. He, however, considers that the Government's share

(Continued)

FOR DISPOSAL BY CIRCULATION

of the contribution should be only one-third of the estimate, as originally agreed to, since substantial grants have been sanctioned to this Municipality, for meeting the cost of other improvement work. Deducting the grant of Rs.46,000/- sanctioned in the Government Order dated 27th January 1944, which has been drawn and credited to the Municipal Funds, the further contribution to be paid by the Government accordingly to the revised estimate to be sanctioned now on the same basis as before, will be Rs.64,042-5-4 minus Rs.46,000/- or Rs.18,042-5-4. This amount will have to be paid out of the next year's grant for Water supply.

Points for orders are :-

(i) Sanction to the re-revised estimate for Rs.1,92,125/- for the construction ofaReinforced Cement Concrete Tank at Davangere.

(ii) Sanction to the cost of the estimate being met by the Govern. ment and the Municipality in the ratio of 1 : 2.

(iii) Sanction to the payment of a further grant of Rs.18,042/- being the Government share of the cost, out of the water supply grants for 1947-48.

SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT.

Cpg/7.

the papers were submitted is agreeable to sanction the revised estimate. He, however, considers that the Government's share are

(Continued)

CIRCULATION NOTE.

SUBJECT :- Sanction to the revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davangere.

----: O :----

In Government Order No.L.7693-6/Ml.75-41-49 dated the 27th January 1944, a revised estimate for Rs.1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davangere was sanctioned by Government, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 : 2.

2. The above estimate has been re-revised to Rs.1,92,125/ providing therein a sum of Rs.72,155/- for Iron materials, owing to the fluctuations in rates due to War conditions, as against Rs.47,550/- provided for in the previous estimate.

3 The Chief Engineer for Irrigation has scrutinized the re-revised estimate for Rs.1,92,125/- and it is found to be in order.

4. The President, Davangere Town Municipal Council has countersigned the re-revised estimate for half the cost only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of this work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 : 2 sanctioned in the Government Order dated 27th January 1944.

5. The Deputy Commissioner, Chitaldrug District, recommends sanction to the resolution of the Municipal Council and states that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work.

6. The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revised estimate. He, however, considers that the Government's share are

(Continued)

Council File No 1059d14/4
DISPOSED OF CIRCULATION
Rights, Rev



of the contribution should be only one-third of the estimate, as originally agreed to, since substantial grants have been sanctioned, to this Municipality, for meeting the cost of other improvement works. Deducting the grant of Rs.46,000/- sanctioned in the Government Order dated 27th January 1944, which has been drawn and credited to the Municipal Funds, the further contribution to be paid by the Government accordingly to the revised estimate to be sanctioned now on the same basis as before, will be Rs.64,042-8-4 minus Rs.46,000/- or Rs.18,042-8-4. This amount will have to be paid out of the next year's grant for Water supply.

Points for orders are :-

(i) Sanction to the re-revised estimate for Rs.1,92,125/- for the construction of a Reinforced Cement Concrete Tank at Davangere.

(ii) Sanction to the cost of the estimate being met by the Government and the Municipality in the ratio of 1 : 2.

(iii) Sanction to the payment of a further grant of Rs.18,042/- being the Government share of the cost, out of the water supply grants for 1947-48.

OFFICE OF THE MINISTER FOR REVENUE
No. 8950
Date 14-4-1947

G N Pallegar
SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT.

CpE/7.

CIRCULATION NOTE.

SUBJECT :- Sanction to the revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davangere.

----: 0 :----

In Government Order No.L.7693-6/Ml.75-41-49 dated the 27th January 1944, a revised estimate for Rs.1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davangere was sanctioned by Government, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 : 2.

2. The above estimate has been re-revised to Rs.1,92,125, providing therein a sum of Rs.72,155/- for Iron materials, owing to the fluctuations in rates due to War conditions, as against Rs.47,550/- provided for in the previous estimate.

3. The Chief Engineer for Irrigation has scrutinized the re-revised estimate for Rs.1,92,125/- and it is found to be in order.

4. The President, Davangere Town Municipal Council has countersigned the re-revised estimate for half the cost only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of this work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 : 2 sanctioned in the Government Order dated 27th January 1944.

5. The Deputy Commissioner, Chitaldrug District, recommends sanction to the resolution of the Municipal Council and states that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work.

6. The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revised estimate. He, however, considers that the Government's share

(Continued)




of the contribution should be only one-third of the estimate, as originally agreed to, since substantial grants have been sanctioned to this Municipality, for meeting the cost of other improvement works. Deducting the grant of Rs.46,000/- sanctioned in the Government Order dated 27th January 1944, which has been drawn and credited to the Municipal Funds, the further contribution to be paid by the Government accordingly to the revised estimate to be sanctioned now on the same basis as before, will be Rs.64,042-5-4 minus Rs.46,000/- or Rs.18,042-5-4. This amount will have to be paid out of the next year's grant for Water supply.

Points for orders are :-

(i) Sanction to the re-revised estimate for Rs.1,92,125/- for the construction of a Reinforced Cement Concrete Tank at Davangere.

(ii) Sanction to the cost of the estimate being met by the Government and the Municipality in the ratio of 1 : 2.

(iii) Sanction to the payment of a further grant of Rs.18,042/- being the Government share of the cost, out of the Water supply grants for 1947-48.

SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT.

Cpg/7.

and

OFFICE OF THE MINISTER
FOR LAW
14 APR
No. 7160

14/4/47

CIRCULATION NOTE

SUBJECT :- Sanction to the revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davangere.

----: O :----

In Government Order No.L.7693-6/Ml.75-41-49 dated the 27th January 1944, a revised estimate for Rs.1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davangere was sanctioned by Government, the cost thereof being met by tne Government and the Davangere Town Municipal Council in the ratio of 1 : 2.

2. The above estimate has been re-revised to Rs.1,92,125/ providing therein a sum of Rs.72,155/- for Iron materials, owing to the fluctuations in rates due to War conditions, as against Rs.47,550/- provided for in the previous estimate.

3. The Chief Engineer for Irrigation has scrutinized the re-revised estimate for Rs.1,92,125/- and it is found to be in order.

4. The President, Davangere Town Municipal Council has countersigned the re-revised estimate for half the cost only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of this work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 : 2 sanctioned in the Government Order dated 27th January 1944

5. The Deputy Commissioner, Chitaldrug District, recommends sanction to the resolution of the Municipal Council and states that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work.

6. The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revise estimate. He, however, considers that the Government's share

(Continued)

of the contribution should be only one-third of the estimate, as originally agreed to, since substantial grants have been sanctioned to this Municipality, for meeting the cost of other improvement works. Deducting the grant of Rs.46,000/- sanctioned in the Government Order dated 27th January 1944, which has been drawn and credited to the Municipal Funds, the further contribution to be paid by the Government accordingly to the revised estimate to be sanctioned now on the same basis as before, will be Rs.64,042-5-4 minus Rs.46,000/- or Rs.18,042-5-4. This amount will have to be paid out of the next year's grant for Water supply.

Points for orders are :-

(i) Sanction to the re-revised estimate for Rs.1,92,125/- for the construction of a Reinforced Cement Concrete Tank at Davangere.

(ii) Sanction to the cost of the estimate being met by the Government and the Municipality in the ratio of 1 : 2.

(iii) Sanction to the payment of a further grant of Rs.18,042/- being the Government share of the cost, out of the water supply grants for 1947-48.

SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT.

CIRCULATION NOTE

SUBJECT :- Sanction to the revised estimate for Rs.1,92,125/- for the construction of Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davangere.

----: O :----

In Government Order No.L.7693-G/M1.75-41-49 dated the 27th January 1944, a revised estimate for Rs.1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davangere was sanctioned by Government, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 : 2

2. The above estimate has been re-revised to Rs.1,92,125 providing therein a sum of Rs.72,155/- for Iron materials owing to the fluctuations in rates due to War conditions, as against Rs 47,550/- provided for in the previous estimate

3. The Chief Engineer for Irrigation has scrutinized the re-revised estimate for Rs 1,92,125/- and it is found to be in order

4 The President, Davangere Town Municipal Council has countersigned the re-revised estimate for half the cost only as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of this work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 : 2 sanctioned in the Government Order dated 27th January 1944

5. The Deputy Commissioner, Chitaldrug District, recommends sanction to the resolution of the Municipal Council and states that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work.

6 The Minister for Revenue & Communications, to whom the papers were submitted is agreeable to sanction the revise estimate He, however, considers that the Government's share

-(Continued)

Court F... DISPOSAL CIRCULATION
1059 A19 6
Munisip. Edn WH/AH
7/4/44



OFFICE OF THE ... FOR EDUCATION ... P ...
Date 14 4 44
No. 6556

of ~~the~~ contribution should be only one-third of the estimate, as originally agreed to, since substantial grants have been sanctioned, to this Municipality, for meeting the cost of other improvement works. Deducting the grant of Rs 40,000/- sanctioned in the Government Order dated 27th January 1944, which has been drawn and credited to the Municipal Funds, the further contribution to be paid by the Government according ~~ly~~ to the revised estimate to be sanctioned now on the same basis as before, will be Rs 64,042-5-4 minus Rs 40,000/- or Rs.18,042-5-4 This amount will have to be paid out of the next year's grant for Water supply

Points for orders are :-

(i) Sanction to the re-revised estimate for Rs 1,92,125/- for the construction of a Reinforced Cement Concrete Tank at Davangere.

(ii) Sanction to the cost of the estimate being met by the Government and the Municipality in the ratio of 1 : 2

(iii) Sanction to the payment of a further grant of Rs 18,042/- being the Government share of the cost, out of the Water supply grants for 1947-48

M N Pallegar
SECRETARY TO GOVERNMENT,
REVENUE DEPARTMENT

Cpc/7

DRAFT FINAL NOTE. A Hubli 101 P/1-5-47

Subject:- Revised estimate for Rs 1,92,125/- for the construction of a Reinforced Cement Concrete Tank of the capacity of 2,00,000 gallons of water in Davanagere Town Municipality

---

In Government Order No L 7693-6/M1 75-41-49 dated the 27th January 1944, an estimate for Rs 1,38,000/- for the construction of a Reinforced Cement Concrete Tank at Davanagere was sanctioned, ~~by the Government~~, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 Owing to ~~the~~ fluctuations in the prices of iron and other materials due to war conditions, the estimate for the work has been revised to Rs 1,92,125/- and this has been scrutinised by the Chief Engineer for Irrigation

2 The President, Davanagere Town Municipal Council has countersigned the revised estimate for half the ~~cost~~ amount only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of the work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 2 originally sanctioned in the Government Order dated 27th January 1944 The Deputy Commissioner, Chitaldrug District has recommended sanction to the resolution of the Municipal Council and has stated that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for the work.

3 When the file came up to me, I minuted as follows -

"The revised estimate may be sanctioned

The Government's share of contribution will be only 1/3rd of the estimate, as originally agreed to More cannot be given, as substantial grants have been

P TO.

sanctioned to this municipality for meeting the cost of other works

It is presumed that the grant of Rs 46,000/- sanctioned in Govt Order dated 27th January 1944 has been drawn and credited to municipal funds On the basis of 1/3rd grant, the contributions on the revised estimate to be sanctioned now will be Rs 64,042-5-4 The difference viz , Rs 18,042-5-4 will have to be paid from out of the next year's grant for Town Improvement ~~and~~ water supply"

4. After deducting the sum of Rs 46,000/- already sanctioned in accordance with the original estimate, which has been drawn to the municipal funds, and credited to be paid the further contribution by the Government according to the revised estimate would be Rs 18,042-5-4 This amount will be met out of the water supply grants for the year 1947-48 ~~Dewan~~ Minister for the Dewan and other Ministers ~~in Council~~ are agreeable to the above proposals, and I solicit the gracious approval of His Highness thereto

5. The Minister for Health who was in charge of the current duties of the Minister for the Dewan

27/4

Minister for Revenue & Commn
27/4

Draft Final note —

Subject — Revised estimate for Rs 1,92,125/- for the constn of Reinforced Cement Concrete Tank of the capacity of 2 00,000 gallons of water in Davanagere Town Mly

Gn G O No - L 7693-6 / Md 75-41-49 dated the 27th January 1944, an estimate for Rs 1,38,000/- for the constn of a R C C Tank at Davanagere was sanctioned by the Govt, the cost thereof being met by the Govt and the Davanagere Town Municipal council in the ratio of 1:2 owing to the fluctuations in the prices of iron and other materials due war conditions, the estimate for the work has been revised Rs 1,92,125/- and this has been scrutinised by the chief Engr for Irrigation

The President, Davanagere Town municipal council has countersigned the revised estimate for half the cost only, as resolved by the municipal council in their meeting held on 17-7-4 and has requested that the cost of the work be met by the Govt and the municipal council in equal proportions as against the proportion of 1:2 originally sanctioned in the G O dated 27-1-4 The D C Chitaldrug Dist has recommended sanction to the resolu of the municipal council and has stated that due provision has been made in the current years budget of the municipality towards its quota of expenditure for the work

When the file came up to me, I minuted as follows —

The revised estimate may be sanctioned

The Govt's share of contribution will be only $\frac{1}{3}$rd of the estimate, as originally agreed to More cannot be given, as

substantial grant have been sanctioned to this mun for meeting the cost of other works ~~(mentioned in Para 25 of the~~.

It is presumed that the grant of Rs 46,000/- sanc in G.O dated 27 1 44 has been drawn and credited to Municipal funds on the basis of ~~the~~ grant, the contribut on the revised estimate to be sanctioned now will be Rs 64042-5-4 The difference viz Rs 18042-5-4 will have to paid from out of the next years grant for Town Improvem and water supply"

After deducting the sum of Rs 46,000/- sanctioned in accordance with the original estimate, which has been drawn and credited, the further contribution by the Govt ✓ according to the revised estimate would be Rs 18,042-5-4 This amount will be met out of the water supply grants for the year 1947-48

The Dewan and the other Ministers in Council are agreeable to the above proposals and I solicit the gracious approval of His Highness thereto

Dr

Asst
21/viii/47

Sanction to the revised estimate for Rs 1,92,125/- for the constn of R C C tank of the capacity of 2,00,000 gallons of water in Davanagere town

Circulation Note -

Flag H In G O No L 7693-6/Rd 75-41-43 dated the 27th Jan 1944, a revised estimate for Rs 1,38,000/- for the constn of the R C C Tanks at Davanagere was sanctioned by Govt, the cost thereof being met by the Govt and the Davanagere Dam municipal council in the ratio of 1 2

The above estimate has been re-revised to Rs 1,92,125/- providing therein a sum of Rs 72,155/- for iron materials, owing to the fluctuations in rates due to war conditions, as against Rs 47,550/- provided for in the previous ~~estimate~~ estimate

The C.E. for Irrigation has ~~scrutinised~~ re-revised the ~~estimate~~ estimate for Rs 1,92,125/- and it is formed to be in order

Flag G The President, Davanagere Dam municipal council has countersigned the re-revised estimate for hold the cost only, as resolved by the municipal council in their meeting held on 17-7-46 and requested that the cost of the works be met by the Govt and the rd cl in equal proportions as against the proportion of 1 2 sanctioned in the G O dated 27/1944

The D C while forwarding Govt recommends sanction to the resolution of the municipal council and states that due provision has been made in the current years budget of the mnty towards its share of expenditure for this work

The minister for Revenue & Commerce to whom the papers were submitted is agreeable to sanction the revised estimate but, however, considers that the Govts share of the contribution should be only $\frac{1}{3}$ of

the estimate, as originally agreed to, once substantial grant have been sanctioned to the municipality for meeting the cost of other improvement works. Deducting the grant of Rs 46,000, sanctioned in this G O dated 27/44, and which has been drawn and credited to the said funds, on the basis of 1/3 grant, the further contribution to be paid by the Govt according to the revised estimate to be sanctioned now will be Rs 64042-5-4 minus Rs 46,000-0-0 or Rs 18042-5-4 This amount will have to be paid out of the next year's grant for water supply.

On the recommendations, points for orders are -

i) Sanction to the Re-Revised estimate for Rs 1,92,125/- for the construction of RCC Tanks at Davanagere

ii) Sanction to the cost of the estimate being met by the Govt and the Mcity in the ratio of 1:2

iii) Sanction to the payment of a further grant of Rs 18,042/- being the Govt share of the cost, out of the water Supply grant for 1947-48

5/4

5/4/47

6/4

# *Final note by the Minister for Revenue and Communications*

**Subject** — Revised estimate for Rs 1,92,125/- for the construction of a Reinforced Cement Concrete Tank of the capacity of 2,00,000 gallons of water in Davangere Town Municipality

*****

Flag H

1 In Government Order No L 7693-6/M1 75-41-49 dated the 27th January 1944, an estimate for Rs 1,38,000/- for the construction of a reinforced cement concrete tank at Davangere was sanctioned, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 2 Owing to fluctuations in the prices of iron and other materials due to war conditions, the estimate for the work has been revised to Rs 1,92,125/- and this has been scrutinised by the Chief Engineer for Irrigation

B G 2 The President, Davangere Town Municipal Council has countersigned the revised estimate for half the amount only, as resolved by the Municipal Council in their meeting held on 17th July 1946 and has requested that the cost of the work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 2 originally sanctioned in the Government Order dated 27th January 1944 The Deputy Commissioner, Chitaldrug District has recommended sanction to the resolution of the Municipal Council and has stated that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for the work

C

Para 3 P 1540 of Office Notes

3 When the file came up to me, I minuted as follows -

> "The revised estimate may be sanctioned The Government's share of contribution will be only 1/3rd of the estimate, as originally agreed to More cannot be given, as substantial grants have been sanctioned to this Municipality for

meeting the cost of other works

"It is presumed that the grant of Rs 46,000/- sanctioned in Government Order dated 27th January 1944 has been drawn and credited to municipal funds On the basis of 1/3 grant, the contributions on the revised estimate to be sanctioned now will be Rs 64,042-5-4 The difference viz , Rs 18,042-5-4 will have to be paid from out of the next year's grant for Town Improvement or Water Supply "

4 After deducting the sum of Rs 46,000/- already sanctioned in accordance with the original estimate, which has been drawn and credited to the municipal funds, the further contribution to be paid by the Government according to the revised estimate would be Rs 18,042-5-4 This amount will be met out of the water supply grants for the year 1947-48

Flag D

5 The Minister for Education and Public Health who was in charge of the current duties of the Dewan and the other Ministers are agreeable to the above proposals, and I solicit the gracious approval of His Highness thereto

Bangalore,
29th April 1947

Minister for Revenue
and Communications

*Submitted to His Highness*

I submit herewith a Final Note by the Minister for Revenue and Communications on the proposal to sanction a revised estimate for Rs 1,92,125 for the construction of a Reinforced Cement Concrete Tank of the capacity of 2,00,000 gallons of water in Davangere Town Municipality, for the gracious approval of His Highness

H. V. Rowan.

Minister for Education and Public Health
in charge of the current duties of the Dewan

Bangalore,
30th April 1947

**Record of Cases submitted for the Orders of His Highness the Maharaja**

## *Subject.*

Proposal to sanction a revised estimate for Rs 1,92 125/- for the construction of a Reinforced Cement Concrete Tank of the capacity of 2,00 000 gallons of water in Davangere Town Municipality

## *Order*

3/5/47

1097

4/5/47

5/5/47

3255
2

C1059

General and Revenue
Secretariat

WD 05304 -GPB—500—11 1 47

SUBJECT —

**Proposal to sanction a revised estimate for Rs.1,92,125/- for the construction of a Reinforced Cement Concrete Tank of the capacity of 2,00,000 gallons of water in Davangere Town Municipality**

10 MAY 47

14 All urgent or confidential files returned with His Highness orders may in the absence of instructions or indications to the contrary be ordinarily circulated to the Ministers for perusal after the issue of orders

16 The Secretaries concerned should see that orders in the cases referred to above are issued at once and that the files are returned immediately after to the Chief Secretary for circulation to the Ministers

17 In all other cases the files will first be circulated to the Ministers at Headquarters and then sent to the Secretariat concerned for the issue of orders

Circulated to Council of Ministers for perusal of His Highness orders before/after issue of orders (*Vide* Rule 14 16 and 17 of the Subsidiary Rules of the Mysore Government Business Rules) (*)

Vedavyasachar
*Chief Secretary to Government*
5/5/47

Through the Secretary to Government
Revenue Department
5/5

1 Minister for Education & Public Health (Seen)

2 Minister for Law

3 Minister for Agriculture and Public Works

4 Minister for Home

5 Minister for Revenue and Communications

Dft for pl
5/5/47
Subd with a draft G O for appl
Revenue 5/5/47
10/5

1) Issue at once
2) Press note to
Complete file 10/5/47

NOTL —Contn sheet

Secretary to Government
Revenue Department
(with compliments

3255

App F III-2

General and Revenue Secretariat | File No | of 194

Serial No

Demand No 29/4 Paglutes

To

The D.C. Chilaw Dist

The Comptroller to Govt

The C.G for Irrigation

7954

G.O No. L 15969-71/M/39-46-7 TD/16547

Sanctions the Estimate for Rs 1,92,125/- of which 1/3 will be Govt. Grant & the balance met by the Mudalali. The balance of Govt. grant over Rs 46,000/- amounts to Rs 18,042/- met out of Water supply Grants for 1946-47.

17/5

File No. [redacted] of 1954

Journal No.

21

No 1722/5

Office of the Chief Engineer
for Irrigation in Mysore,
Bangalore, Dated, the 28 February 46



To

The Secretary to Government,
Revenue Department, Bangalore

Sir,

Construction of a R C C Tank at Davanagere

I have the honour to state that a revised estimate amounting to Rs 1,38,000/- for the above work was sanctioned by Government in their Order No L 7693-6/M1 75-41-49 dated the 27th January 1944 It is now reported by the Sanitary Engineer that against a sum of Rs 47,550/- provided therein towards the purchase of the iron materials required for the work, the Mysore Iron and Steel Works, with whom the orders were placed as per the S P C Rates, have so far supplied materials costing Rs 59,373-9-Ø and some more are yet to be received The excess of Rs 11,823-9-0 over the sanctioned amount is stated to be on account of - - fluctuation of rates due to War Conditions

2 It is also added that the estimate has since been re-revised to Rs 1,92,125/- and sent to the President, Town Municipal Council, Davanagere, for countersignature, and a sum of Rs 72,155/- has been provided therein for iron materials The Sanitary Engineer, has been requested to obtain and submit it immediately for obtaining sanction of Government thereto

3 As the bill for Rs 59,373-9-0 received from the Mysore Iron and Steel Works. Bhadravathi, is stated to be pending payment I request that sanction of Government may be kindly communicated to the payment of excess amount viz , Rs 11,823-9-0 in anticipation of sanction to the re-revised estimate, as the work is put in hand and is progressing A copy of the statement showing the

materials as indented aggregating to Rs 72,155/- as provided for in the latest revised estimate is also enclosed herewith for reference and return.

I have the honour to be
Sir,
Your most obedient servant,

CHIEF ENGINEER FOR IRRIGATION

33 25/2

Excess over the sanctioned provision amounts to Rs 11,823-9-0 as per materials supplied up to now The indent is not completed and some more materials have to be received from Mysore Irwon and Steel Works, Bhadravathi, the cost of which is not known at present As the revised estimate is not sanctioned, sanction of Government may kindly be - obtained for the excess of Rs 11,823-9-0 since the bill of Mysore Iron and Steel Works have to be paid

Sd/- K S Venkataramanan,
Sanitary Engineer

(copy)

M.V. Narayana 20.2.46

CHIEF ENGINEER FOR IRRIGATION

SS.25/2

4/20/-

Statement of Materials indented with Mysore Iron & Steel Works,
Bhadravathi for R C C Tank at Davanagere

| Sl No | As per Indent Size | Qnty | As per sanctioned estimate | | | As per Rev Estimate | | | As per purchases effected | | |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | Qnty | Rate | Amount | Qnty | Rate | Amount | Qnty | Rate | Amount |
| | | | | Rs | Rs | | Rs | Rs | | Rs | Rs |
| 1 | 10" x 12" C I Pipes | 435 | 350 | 10-8-0 Cwt | 23,888/- | 435 | 12-0-0 Cwt | 33,672 | 408 | 12-0-0 Cwt | 31,678 |
| 2 | 8" x 12" " | 442 | 442 | " | 21,546 | 475 | " | 35,016 | 482 (Supplied to date) | " | 27,067-4-0 |
| 3 | 10" x 9' C I Flanged pipe | 11 | 14 | 9-0-0 | 567 | 14 | 16-0-0 | 1,072 | - | - | - |
| 4 | 10" x 6' " | 2 | Unforeseen | | | | | | | | |
| 5 | 10" x 2½' " | 2 | Unforeseen | | | | | | | | |
| 6 | 8" x 9' " | 18 | 18 | 10-0-0 | 746 | 18 | 16-0-0 | 944 | | | |
| 7. | 8" x 5' " | 3 | Unforeseen specials | | 88 | Unforeseen | | 571 | | | |
| 8 | 8" x 2½' " | 3 | | | | | | | | | |
| 9 | 10" C I Bends | 2 | 2 | 45-0-0 | 90 | 2 | 70-0-0 | 140 | 2 | 21-0-0 | 136-5-0 |
| 10 | 10" C I Tees | 2 | 2 | 35-0-0 | 70 | 1 | 75-0-0 | 75 | 2 | " | 153-0-0 |
| 11 | 10" C I Duct foot bends flanged | 2 | 2 | 45-0-0 | 90 | 2 | 75-0-0 | 150 | - | - | - |
| 12 | 8" x 10" C I Tee | 1 | 1 | 30-0-0 | 30 | 1 | 65-0-0 | 65 | | | |
| 13 | 8" C I Duct foot bends flanged | 3 | 3 | 35-0-0 | 105/- | 3 | 60-0-0 | 180 | | | |

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

L9791 of 25.3.46

To,

The Chief Engineer for Irrigation.

Sir,

With reference to your letter no 1722/S of 28-2-46 regarding sanction to the payment of the excess cost of Rs 11,823-4 towards the purchase of iron materials incurred with the construction of a R.C. culvert at Davangere, I am directed to request you to intimate if the question of paying the extra cost involved in all directions in this respect may not be decided once for all after the revised estimate for the entire work, as referred to therein, is sanctioned

Type cl:-
a copy of the chief Engineer's letter on a separate sheet please

WD 0565—GPB—22 500—8 11 38

and of cost, the source from which
the amount now proposed to be given
viz Rs 11,823-9-0 has to be met may be kindly
withheld

Have etc

for
A Rowsey

Memo - L 9792 of 25.3.46

copy of the above is forwarded W/c
to the D.C. Chittagong with a copy
of the letter ~~referred to~~ of the Chief Engineer
for irrigation with a request to obtain
and submit the revised estimate, duly
~~certified~~ countersigned by the President of the local
Bd, immediately.

A resolution of the Bd as to how the
extra cost involved by the ~~revised~~ revision
of the estimate would likely be met may also be furnished.

BD.

for
A Rowsey

Mrl 39-46-76

SECRETARIAT, 3255 2 NOV 1946 G. BRANCH

No A6 C 2263/45-46

Office of the Deputy Commissioner,
Chitaldrug District,
Chitaldrug, dated, 23rd Oct.

Encl 1 file

J B Ballaradhya Esq, M A,
Secretary to Government, Revenue Department, Bangalore

Subject, Sanction to the revised estimate for Rs 1,92,125/ for the construction of R C C tank of the capacity of 2,00,000 gallons of water in Davangere town

Sir,

With reference to your memo No L 9792 dated 25-9-1946 requesting me to obtain and send the revised estimate duly countersigned by the President of the Municipality and to intimate as to how the extra cost would be met, I have the honour to state as follows,

1) Govt in their order No L 7693-4/41 75-41-49 dated 27-1-1944 were pleased to sanction an estimate for Rs 1,38,000/ for the above work undertaking to meet one third of the cost. During the visit of the Minister for Agriculture in August 1946 the Municipal council made a representation to him that Govt may be pleased to meet half the cost of the R C C tank and the Minister gave an assurance that the question would be examined The estimate has since been revised to Rs 1,92,125/ The Municipal Council at its meeting held on 17-7-1946 has resolved that the estimate may be countersigned for half the cost only the Govt be requested to meet the other half The President of the Municipality in his No H C 47/46-47 dated 13-9-1946 has accordingly submitted the estimate countersigning it for half the cost only and requested that the Govt may be pleased to meet the other half After deducting the contribution of Rs 46000/ previously sanctioned by Govt in their order dated 27-1-44, the balance of Govt share of the cost works up to Rs 50060/8/0

(2) The Municipal Council has on its programme the execution of a number of other urgent works as noted in the margin

(1) Duplicating the electro pumping unit at Davangere water works at Harihar at an estimated cost of Rs, 50060/

(2)

(2) Improving the distribution of water supply in the old town estimated to cost, 1,10,000/

(3) Duplicating the raising main for water supply estimated to cost Rs, 52000/

(4) Construction of the main drain on the right side of the Jagalur road, estimated to cost Rs 21510/

It is not possible for the Municipality to carry out all these works urgent as they are unless the Govt is prepared me t a moiety of the cost in each case

The financial position of the Municipality is by no means sound The collections also are not so satisfactory on account of the adverse seasonal conditions which prevailed hither to

In the foregoing circumstances I recommend that sanction of Govt may kindly be obtained to the revised estimate for Rs 192125/ the cost being met by the Govt and the Municipality in equal proportions The Govt share of the contribution will be Rs. 50062-8-0 after deducting Rs 46,000/ already sanctioned in G O dated 27-1-1944 Due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for this work The Municipal President has been instructed to take steps to levy Octroi as provided in the Municipal Act and to collect all the arrears outstanding

4 The entire file of records ending with report No H C 47/46-47 dated 11-10-1946 received from the President of the Municipality is enclosed herewith for favour of reference

I have the honour to be,
Sir,
Your most obedient Servant,

Deputy Commissioner,
Chitaldrug District

C . F 4/

No. L 5572 dt. 6 11 46

Dear Sir,

I am desired to invite reference to this office letter No L 9791 dt 25/3/46 re. the revised estimate for the construction of R c c tank at Davangere and to request you to furnish the information called for in this behalf very early.

I am to add in this connection that the revised estimate for Rs 1, 92, 125/- ~~for the~~ with the other records of the work has been received in this office from the D c chitaldrug vide T. No. dt. 25/6 (illegible)

GENERAL AND REVENUE SECRETARIAT

*Bangalore, Dated,* 16-1-47

D O No 16077

Dear Sir,

I am desired to invite reference to this office letter No 19791 dated 25-3-46 and the subsequent D.O. reminders ~~ending with~~ No L. 5572 dated 6-11-1946 on the subject of praying of the excess cost of Rs 11,823-9-0 towards the purchase of iron materials in connection with the construction of Rectank at Davangere and.

~~2. I am~~ to request you to be so good as to expedite your reply thereto, as the matter has been pending for a long time

Yours sincerely,

To

The Chief Engineer for Irrigation (Cyclone)

Express

D.O. No. L

Immediate

Diary No J255/L

Construction

TYPING SD.
21 APR

Dear Sir,

No A 21/4/47 L 14622 22 4 47

I am desired to invite ref to the Govt order no L 7693-4/ml 75-41-49 dated 27-1-44 sanctioning an estimate for Rs 1,38,000/- for the Construction of a R C C tank of the capacity of 2,00,000 gallons of water in Davanagere Town, Govt undertaking to meet one-third of the cost. I am to request you to be so good as to intimate by return of Post, whether the Govt grant of Rs 46,000/- for the work has been drawn and placed at your disposal and if so, on what date

Yours Sincerely

To

The Sanitary Engr (by name) 21/4/47

Bureau of Sanitary Engineering,

Bangalore

G V.Venkataramu, Esq , B Sc., B E ,
Personal Assistant to the Sanitary,
Engineer,

Bangalore,
Dated 23-4-1947

Dear Sir,

I acknowledge the receipt of your D O letter No L 14622, dated 22nd April 1947 and write to inform you that the amount of Rs.46,000/- being the Government Grant viz , one-third the cost of the total estimate for Rs 1,38,000 for the construction of a R C.C tank in Davangere Town has been drawn and credited to the Treasury by the Municipality in challan No nil dated 6th March 1944 and taken to the accounts of the Division on 28th April 1944

Yours Sincerely,

G V Venkata Ramu
23/4/47

G Ramachandra Rao, Esq , B A ,
Assistant Secretary,
General & Revenue Secretariat,
Bangalore

G R S App F VI—G 2]

SUBJECT Revised estimate for Rs 192,125/- for the construction of a Reinforced Cement Concrete Tank of the Capacity of 2,00,000 Gallons of water in Davanagere Town Mally

*Diary No of letter replied to*

General and Revenue Secretariat

( )

*the* *194*

Section One

File No 39-46

Serial No 77

*Proceedings of the Government of His Highness the Maharaja of Mysore*

Date of issue 16/5/ 194 7

Signed by G.R Rao

*Read*— G O No L 7690-6/M1 75-41-49 dated the 27th January '44 sanctioning an estimate for Rs 1,38,000/- for the constn of a Reinforced Cement Concrete Tank at Davanagere the cost thereof being met by the Govt and the Davanagere Town Municipal Council in the ratio of 1 2

2 Correspondence ending with letter No A6-C 2263/45-46 dated 23-10-1946 from the D C forwarding Govt sanction for sanctioning the revised estimate for Rs 1,92,125/-, for the above work, duly countersigned

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

by the President, Davanagere Town
Municipal Council for half the
amount only, as resolved by
the Mal Council on 17-7-46 [ that
the expenditure thereof may be
met by the Govt and the Mal Council
in equal proportions, as against
the proportion of 1:2 originally
sanctioned in the G O D/27/44
read above and stating that due
provision has been made in the
Council's year's budget of the
Mlty Corporation's quota of expenditure
for the work in the basis of the Council resolution
Order No L : h 15969-71 Ml 39-46-77 | dl 16/5/67
In the G O No L 7693-6/Mal
-75-41-49 D/27/44 read
above, an estimate for Rs 1,38,000/-
for the construction of a Reinforced
Cement concrete tank at Davanagere
was sanctioned, the cost thereof
being met by the Govt and the
Davanagere Town Mal Council
in the ratio of 1:2 Owing to

*List of Enclosures*

*Copied by*

*Examined by*

WD 087—GPB—40 000—14 11 40

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

*(Continuation sheet draft form)*

fluctuations in the Prices of iron and other materials due to war conditions the estimate for the work, in question has been revised to Rs 1,92,125/- and the same has been scrutinised by the Chief Engineer for Irrigation and is found to be in order —

The President, Davanagere Dam Mill Council has countersigned this ~~estimate~~ revised estimate for half the amount only, as resolved by the Mill Council in their meeting held on 17-7-46 and has requested that the cost of the work be met by the Govt and the Mill Council in equal proportions as against the proportion of 1 2 originally sanctioned in this G O dated 27/44 The D C entailing Govt has recommended sanction to the resolution of the Mill Council and has stated that due provision has

WD 03697—GPB—30 000—2 2 46

been made in the current year's budget
of the only towards the quota of the expenditure
~~for the work~~

~~Govt have after a careful consideration of the case have sanctioned~~ In the above circs
just direct that
the revised estimate for Rs 1,92,125/- be sanctioned
for the work as ~~proposed~~ the Govt's
share of contribution will be only one-third
~~of~~ the estimate as originally
agreed to More cannot be given
as substantial grants have already been
sanctioned to this municipality for
improvement
meeting the cost of other works

After deducting the sum
of Rs 46,000/- ~~already~~ sanctioned
~~by Govt~~ in accordance with the original
estimate, which has been already drawn
and credited to the ~~municipal~~
funds, the further contribution to
be paid by the Govt according to
the revised estimate would be Rs.
18,042/-. This amount will be

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

*(Continuation sheet draft form)*

met out of the water supply Grants for the year 1947-48

The Chief Engineer for Irrigation is requested to instruct the Secretary Engineer to start the work forthwith & to complete it expeditiously

10.9.47

Sd/- Revenue Secy

The D C Chingleput Dist with Records

The Comptroller to Govt

The C E for Irrigation

WD 03697—GPB—30 000—2 2 40

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS

THE MAHARAJA OF MYSORE

Read:-

Read G O. No L 7693-~~6/Ml, 75-41~~-49 dated the 27th January 1944 sanctioning an estimate for Rs 1,38,000/- for the construction of a reinforced cement concrete tank at Davangere, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 2

---

2 Correspondence ending with letter No A6 C 2263/45-46 dated 23rd October 1946 from the Deputy Commissioner, Chitaldrug District, submitting for sanction the revised estimate for Rs 1,92,125/- for the above work, duly countersigned by the President, Davangere Town Municipal Council, for half the amount only, as resolved by the Municipal Council on 17th July 1946 to the effect that the expenditure thereof may be met by the Government and the Municipal Council in equal proportions, as against the proportion of 1 2 originally sanctioned in the G O dated 27th January 1944 read above and stating that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for the work on the basis of the Council resolution.

---

ORDER NO L. 15969-71 ML 39-46-77

Bangalore, dated 16th May 1947

In the G O No L 7693-6/Ml 75-41-49 dated 27th January 1944 read above, an estimate for Rs 1,38,000/- for the construction of a reinforced cement concrete tank at Davangere was sanctioned, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 2, owing to fluctuations in the prices of iron and other materials due to war conditions, the estimate for the work in question has been revised to Rs 1,92,125 and this has been scrutinised by the Chief Engineer for Irrigation and is found to be in order

The President, Davangere Town Municipal Council, has countersigned the revised estimate for half the amount only, and has requested that, as resolved by the Municipal Council in their meeting Held on 17th July 1946, the cost of the work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 2 originally sanctioned in the G O dated 27th January 1944 The Deputy Commissioner, Chitaldrug District, has recommended sanction to the resolution of the Municipal Council and has stated that due provision has been made in the current year's budget of the Municipality towards its quota of the expenditure for the work

In the above circumstances, Government direct that the revised estimate for Rs 1,92,125/- for the work in question be sanctioned The Government's share of tontribution will be only one-third of the estimate as originally agreed to More cannot be given as substantial grants have already been sanctioned to this Municipality for meeting the cost of other improvement works.

After deducting the sum of Rs 46,000/- sanctioned in accordance with the original estimate, which has been already drawn and credited to the funds concerned, the further contribution to be paid by the Government according to the revised estimate would

(contin ued)

be Rs 18,042/- This amount will be met out of the water supply grants for the year 1947-48.

The Chief Engineer for Irrigation is requested to instruct the Sanitary Engineer to start the work forthwith and to complete it expeditiously.

for Secretary to Government,
Revenue Department

The Deputy Commissioner, Chitaldrug District, with records.

The Comptroller to Government.

The Chief Engineer for Irrigation .

# PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read -

Read G O. No L.7693-6/Ml.75-41-49 dated the 27th January 1944 sanctioning an estimate for Rs 1,38,000/- for the construction of a reinforced cement concrete tank at Davangere, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 2.

---

2 Correspondence ending with letter No. A6 C.2263/45-46 dated 23rd October 1946 from the Deputy Commissioner, Chitaldrug District, submitting for sanction the revised estimate for Rs 1,92,125/- for the above work, duly countersigned by the President, Davangere Town Municipal Council, for half the amount only, as resolved by the Municipal Council on 17th July 1946 to the effect that the expenditure thereof may be met by the Government and the Municipal Council in equal proportions, as against the proportion of 1 2 originally sanctioned in the G O dated 27th January 1944 read above and stating that due provision has been made in the current year's budget of the Municipality towards its quota of expenditure for the work on the basis of the Council resolution.

---

ORDER NO. L. 5969-71. ML 39-46-47

Bangalore, dated 16th May 1947

In the G O. No L.7693-6/Ml 75-41-49 dated 27th January 1944 read above, an estimate for Rs 1,38,000/- for the construction of a reinforced cement concrete tank at Davangere was sanctioned, the cost thereof being met by the Government and the Davangere Town Municipal Council in the ratio of 1 2. Owing to fluctuations in the prices of iron and other materials due to war conditions, the estimate for the work in question has been revised to Rs 1,92,125 and this has been scrutinised by the Chief Engineer for Irrigation and is found to be in order

The President, Davangere Town Municipal Council, has countersigned the revised estimate for half the amount only, and has requested that, as resolved by the Municipal Council in their meeting Held on 17th July 1946, the cost of the work be met by the Government and the Municipal Council in equal proportions as against the proportion of 1 2 originally sanctioned in the G O dated 27th January 1944 The Deputy Commissioner, Chitaldrug District, has recommended sanction to the resolution of the Municipal Council and has stated that due provision has been made in the current year's budget of the Municipality towards its quota of the expenditure for the work

In the above circumstances, Government direct that the revised estimate for Rs 1,92,125/- for the work in question be sanctioned the Government's share of contribution will be only one-third of the estimate as originally agreed to. More cannot be given as substantial grants have already been sanctioned to this Municipality for meeting the cost of other improvement works

After deducting the sum of Rs 46,000/- sanctioned in accordance with the original estimate, which has been already drawn and credited to the funds concerned, the further contribution to be paid by the Government according to the revised estimate would

(contin ued)

be Rs. 18,042/-. This amount will be met out of the water supply grants for the year 1947-48.

The Chief Engineer for Irrigation is requested to instruct the Sanitary Engineer to start the work forthwith and to complete it expeditiously.

for Secretary to Government,
Revenue Department.

The Deputy Commissioner, Chitaldrug District, with records.

The Comptroller to Government

The Chief Engineer for Irrigation .